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CAPITAL DEVELOPMENT BOARD

April 11, 2017, 11:00 a.m.
Video-Conference
between
the following three locations:

James R. Thompson Center  Robert Oxtoby Board Room  IDOT Office

100 West Randolph Street 3" Floor Stratton Building 1102 East Port Plaza
Suite 14-600 401 S. Spring Street Collinsvilie, lllinois
Chicago, lllinois Springfield, lllinois
1. CALL TO ORDER
2. Roll Call of Members
3. Confirmation of a Quorum
PRELIMINARY ITEMS
4. Adoption of Agenda
5., Approval of the March 14, 2017 Minutes ... .. 1-3
6. Approval of the March 14, 2017 Executive MinUEeS..........ooccvvciviivnivr e 4
7. Introduction of Guests
BOARD ACTION
8. Proceed Order — College of Lake County ..o 5-8
9.  Maodification — Pontiac Correctional Center..........ccooi e 9-12
10.  Single Bid AWard — IDOT ...... i e e s e e e eeneeeeas 13-22
11.  Architect/Engineer Selection Recommendations from PSB 223................ 23-25
INFORMATION ITEM
12.  Director's Architect/Engineer Selections ..., 26-30
EXECUTIVE SESSION
13. Request for Authorization to Initiate Litigation (5 ILCS 120/2(c)(11))
Semi-Annual Review of Closed-Session Minutes {5 ILCS 120/2(c)(21))

14.

Staff contact: Candy Murphy 217.782.8726



CAPITAL DEVELOPMENT BOARD Agenda ltem

SUBJECT:  Meeting Minutes for March 14, 2017 Board Meeting

The March 14, 2017 meeting of the Capital Development Board was held by video-
conference at the James R. Thompson Center, 100 West Randoiph Street, Suite 14-
600, Chicago, lllinois, the Stratton Office Building, 401 South Spring Street, Third Floor,
Springfield, lllinois and the lllinois Department of Transportation Office, 1102 East Port
Plaza, Coliinsville, lllinois.

The following Board Members were present:

Chicago Collinsville
William Lowry, Sr., Vice-Chairman Giyn Ramage
Miles Beatty, Il

Steve Orlando
Jack V. Camey

Others present:

Chicago Springfield

Jodi Golden, CDB Candy Murphy, CDB

Ron Wright, CDB Steve Haim, CDB

Andrea Bauer, CDB Don Broughton, CDB

Mike Wilson, CDB _ Rich Meyer, CDB

Karla Springer, CDB Greg Florian, Richland Com. College
Jesse Martinez, CDB Paul Kmett, CDB

David Culcasi, Blinderman Const. Kathryn Martin, CDB

Andres Padua, CDB Tim Patrick, CDB

Paula Sorenson, CDB
Heidi Hildebrand, CDB
Lauren Noli, CDB
Amy Romano, CDB
James Cockrell, CDB
Gus Behnke, CDB
Van Austin, CPO
Marcy Joerger, CDB
Lisa Mattingly, CDB

Marcus Hardy with the Department of Corrections was connected via teleconference.
The meeting was called to order at 11:06 a.m.
Candy Murphy took roll call. For the record, Vice-Chairman William Lowry, Sr., Miles

Beatty, lll, Steve Orlando, and Jack V. Carney were present at the Chicago meeting
site. Board member Glyn Ramage was present at the Collinsville meeting site.



Mr. Carney moved and Mr. Orlando seconded a motion for the adoption of the agenda.
Vice-Chairman Lowry called for a vote, and the motion was approved unanimously.

Mr. Orlando moved and Mr. Carney along with Mr. Ramage seconded a motion o
approve the minutes of the February 14, 2017 meeting. Vice-Chairman Lowry called for
a vote, and the motion was approved unanimously.

Mr. Carney moved and Mr. Orlando along with Mr. Ramage seconded a motion o
approve the executive session minutes of the February 14, 2017 meeting. Vice-
Chairman Lowry called for a vote, and the motion was approved unanimously.

All attendees and guests in Springfield and Chicago introduced themselves to the
Board. Marcus Hardy from the Depariment of Corrections was connected via
teleconference. There were no guests in Collinsville.

Mr. Wright presented the following Proceed Order to the Board:

Proceed Order — ICCB - Richland Community College

Renovate/Expand Student Success Center

Decatur, Macon County, lllinois

CDB Project No. 810-026-012

A/E: BLDD Architects

Proceed OFder........ o circccrrceensscessn s snansn s sasses sassnsassnsnssssansnssssnnsensns $142,000.00

For the record, Miles Beatty joined the meeting at 11:24 a.m.

Mr. Carney moved and Mr. Orlando along with Mr. Ramage seconded a motion to
approve the Proceed Order. Vice-Chairman Lowry called for a vote, and the motion
was approved unanimously.

Mr. Wright presented the following Change Order to the Board:

Change Order — DOC - Elgin Mental Healih Center
Renovate Residential Treatment Units
Elgin, Kane County, lilinois
CDB Project No. 321-055-129
"AJE: Primera Engineers, Ltd.
(0 -1 0o 130 (1= O S $2,942,500.00

Mr. Orlando moved and Mr. Beatty seconded a motion to approve the Change Order.
Vice-Chairman Lowry called for a vote, and the motion was approved unanimously.

Mr. Wright noted the following informational item to the Board:

1) Change Order for Board Authorized Proceed Order Report



Mr. Carney moved and Mr. Orlando seconded a motion to move to Executive Session
for the purpose of discussing pending litigation. Vice-Chairman Lowry called for a vote,
and the motion was approved unanimously.

Executive Session convened at 11:36 a.m. One item of business was discussed.

Mr. Carney moved and Mr. Beatty seconded a motion to return to open session. Vice-
Chairman Lowry called for a vote, and the motion was approved unanimously.

Regular session reconvened at 11:39 a.m.

Vice-Chairman Lowry made a motion to adjourn. Vice-Chairman Lowry called for a
vote, and the motion was approved unanimously. The meeting adjourned at 11:40 a.m.



EXECUTIVE
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MINUTES



State of lllinois

Capital Development Board Request for Board Approval of Proceed Order
Project Number: 810-056-025, Ph. 1 Using Agency: College of Lake County
Description: New Science Building
College of Lake County Architect/Engineer: Legat Architects
Grayslake Campus 1125 Tri-State Parkway (#730)
Grayslake, Lake County, IL. Gurnee, illinois 60031
Total Project Budget: $34,998,668
Unobligated Funds: $4,470,510.40 CDB Project Manager: Bruce Locke

Percent Complete:  92% (Phase 1)

Project History: The scope of work includes construction of a new four-story, 41,881 square foot science buiiding
addition to the College of Lake County. Also, an additional 24,971 square feet of interior renovations to occur on the first
and second floors of Building-C; and on second floor of Building-B. The new science building houses five chemistry labs,
four photonics labs, two instrument labs, a multi-purpose engineering lab, general chemistry support spaces, and three
faculty offices. The new addition also serves as a southern main campus entrance with a new two-story atrium. The
new building is seeking LEED Platinum certification for its sustainable innovations, including a geothermal
heating/cooling system, photovaltaic panels, rainwater harvesting, a daylighting system, and energy-efficient mechanical,
electrical, and plumbing systems. The project is funded by both local funds and CDB funds.

This project is a Single Prime coniract with Path Construction. The construction progress is 92% complete on Phase 1
of the New Science Building addition.

There is a problem with the main exhaust fan, EF-1, that sits on a plenum curb on the rooi. This plenum curb was not
engineered to properly support the fan, given ali required structural considerations. The curb was set on the roof, but it
was not set above the steel that was designed to carry it.

Description of RFP Change: Add a steel curb in its current position to spread the curb load to the roof steel that was
designed to support it. This work involves raising the existing fan curb underneath, to transfer the ioad of the fan and
new curb into the steel framing. :

Requested Action: We are requesting approval of the following Proceed Order No. 88R for General work, in the total
not-ta-exceed (NTE) amount of $232,000. Being a new science building, this building is designed for 100% outside air
circulation. All return air is exhausted through this exhaust fan, EF-1. Thersfore, this building has no ventilation without
this exhaust fan. This approval is very important to the critical path schedule. This corrective work needs to be
completed as soon as possible to meet the college’s schedule.

CONTRACTOR Trade Proceed Order Original o cHANGE
Amount Contract
Path Construction General 3 232.000.00 § 22,299,000.00 1%
Total All Change Orders 3 232,000.00 % 22,299,000.00 1%
CDB RBA-PO Page 1



PROCEED ORDER

State of Illinois Capital Developntent Board

PO No: 8BR-
Date: 3T
Associated RFP No, 38R

1. Contractor; {Name and Address) Project No.: 810-056-025 -
Bath Construction Project Namie and Location:
125 East Algonquin Roxd ’ CLC Science Addition and Renovatlon

Arlington Heiglits, IL, 60005
Contract No.; 15054181 -
Contract Wark: General Conséruetion -

2. Request for Change by: AE -
J, Reason for Change and Justification for the Proceed Order:

Correctious to the installation of the plenum curh for exhaust fan EF-1 ave requived because of the following:

A) The plenum curb is currenily set inz locatton that doesn't align with the steel framing that was originally designed to carry it

B) New loading information from the aurl 1anufacturer requires some additional reinforeing of tie roof framing and plenam curb.

C) 1t is desivable to raise the plenum corb fo alfow for roofing to run bemeath the duct, which commects this plenum curb to the building.

#. Description Of Change In Work:

Modify the installation of the fan plenum curb for EF-1 as follows:

1) Remove existing fan plenum curb and duet.

2) Provide new steel curb on top of rosfdeck. This steel curd will go approxiniately where the existing plenum curb is currently positioned.
Refar to skefclies SSK~47A, 47B, 47C, aad 47D.

3) Reset fan plenunt curb on new steel surb. Add reinfarcing to fan plenum curb as required by curb manufacturer (or replace the fan plenum
curb). (Information regarding the reinfarcment of the plenum cutb is not included herein)

4) Provide a 1/4" per foot sloped fapered saddie to drain to the east and west on the north side of the curb.

5) Provide new roofing under the duct and around the curb,

6} Provide new duct, It Is assumed thatthe existlng duct will not work because the curb s being raised.

7) Eliminste the framing and "doghouse” roof construction over the duct and the fan curd,

8) Refer to attached sketches ASK-86A and ASK-86B for roof fle-In,

*SPECIAL NOTE: All actual costs to beverifled by CDB and Legat Architects, through certified payroll, daily on-site observation of specifie
hours worked and receipts for equipmest and materials.

5. Total Value Of This Order Not To Execed: § _232,000

6. Other Associated Proceed Orders (Number and Amount):

Costs for work involved and change in Sum snd Time (if any) will be submitted for inclusion in n REP/CO adjusting the Contract Suns and/or Contract Time

subject to the CDB procedures for processing contract changes as outlined in the Capital Development Board's Stapdnrd Documents foy Congiruction, Appraval
and issuance of this document does not clintisaie the requivenient for the subseguent REP/CQ to be reviewed and approved by CDD to determine it to be falr and

reasonable,
7. Authorlzation to Proceed by:
" My review of this ehange order hes determined tat: the circumstances which tave necessitated this change order were not reasonably foresecable at the time the conteact

was signed, or the change is germane lo the origioal conteact as signed, or the change order is in the best interast of tha State and authorized by law, as described.
(Applicable only 10 a change order or a seres of change orders incrzasing or decreasing the cotfract aniount more than $10,000.00 or the conlract time by more than 3¢

days.)
L/ %% / U e lamiand ﬂf'ifz 'Zﬁzﬂl'/
Coftrattor Repyesgntative / Date
K a3 3> SO/

Initinl Project Manager Date Prabable Classification
—_— ‘14 /; !’
(Up to $24,959) — A,”,z/..:.i iy b 5%15” 28I
! Regional m/ay Date/
. - =
(Up to $49,999) %@- e, / —%;é "
Construetio Administrator Date

{Up to $74,999)

Proceed Order Form - 02-01-2016



PROCEED ORDER

State of Illinois Capital Development Board

PONe: B8R~ %L// ,
Dater 32717 / Z % /& P
Deputy Divector - Constiuetion Date
(Up to $1006,000)
' Date

Executive Director

If Board Level insert Agenda ftem No, and Board Meeting Date

Focm dale; December 2016



State of [llinois
CAPITAL DEVELOPMENT BOARD

CPBS

Contractor's/Subcontractor's
Proposal Breakdown Summary

Date: 372812017
FROM: Contractor/Subcontractor Name, Address Project No.
_Path Consiruction Central Science Addition and Retiovations
125 E. Algonquin Road 19351 W. Washington St.
Arlington Heights, IL 60005 Grayslake, IL 60030
Subcontractor indicate name of contractor. ] - CONTRACT WORK: (eneral
' CDB CONTRACTNO: 810-056-025
RFP No: 88R

L SUMMARY OF DETAILED BREAKDOWN

Note: Dtailed breakdown must be attached. Additions Deletions Net Totat
A, MATERIAL $6.600.00 $6,600.00
B. LABOR $36,721.17 $36,721.17
C. OTHER $340.00 $840.00
b. NET TOTAL A+ B+C $44,161.17
E. OVERHEAD & PROFIT  Line D X 18%* {min. $100) additicns only, deletions -0- $7.949.01
F. TOTAL PROPOSAL FOR CONTRACTOR'S WORK Lines D +E $52,110.18
IL CONTRACTORS MARKUP ON WORK OF SUBCONTRACTORS

Note! Detailed Breakdowns and summaries (CPES Form) form each subcontractor must be acachad.

SUBCONTRACTOR: Firm Name _ CONTRACTOR WORK: Description PROPQSAL ** 7

MG Mechanical EF-1 Curb Install ) $118,945.64 .

DCG . ) Roofing around EF-1 and Flashing $28,121.95 ¢

Bake's Steel : Steel Reinforcing under EF-1 curb $15,650.00
G. SUBTOTAL of all work performed by contractor's subcontractors $162,717.59
H. CONTRACTOR's MARK-UP on work of subeontractors (min, $50) LineGX 6%* $9,763.06
L TOTAL PROPOSAL FOR SUBCONTRACT WORK Line G+H $172,480.65
IIL. PROPOSAL ) $224,590.83
L BONDS { 1.6 %) (if applicable) Enter perecentape as a number, for 10%, enter 10 $3,593.45
K. BUILDERS RISK INSURANCE ( 1.6 %) (if applicable) $3,593.45
L. TOTAL PROPOSAL OF THIS CONTRACTOR (for subject RFPCO) Lines F+I1+J+K $231,777.73
M. RCIF:{line L+95% (minus line L)} Applicable for Indemnified Projects Onk

Is This Contract to be Indemnified? Y or N ri]

N. PROPOSAL for subject RFPCO increase (decrease) in contract amount. $231,777.73
Q. Work to be accomplished in ) Calendar Days from Approval of REPCO.
CONTRACTOR 9,&_ o aner o

(Signature) Title Assistant PM . Date 3/28/2017

(IName Typed) John Gesse
* As per Contract Documents, General Conditions

** Subcontractor’s Proposat Amounts from Line N of Subcontractor's CPBS Form

August 2005




State of lilinois Request for Board Approval of Modification to
Capital Development Board Professional Services Agreement .

Project Number: 120-200-120 Using Agency: DOC

Contract Number: 15-0109-10 Project Renovate Inmate Kiichen & Cold
Modification No.: 2 Description: Storage

Total Project Budget: $6,700,000 Pontiac Correctional Center
Unobligated Funds: $5,802,713.75 Pontiac, Livingston County
Project Manager: Steve Halm

Reaional Manaaer: James Cockrell Proiect Status:  Desian-PA
Architect-Engineer: Henneman Engineering, Inc.

PURPOSE OF THIS AGREEMENT:
Purpose of this modification is to amend the A/E's Basic Service and reimbursable amounts to correspond
with the revised project budget and location.

Project History: Project design was initiated in April 2015 but was subsequenily placed on-hold in June 2015
due to the State budget impasse. Funding was released in September 2016 however, preliminary estimates
at PA identified a large budget shortfall in order to complete the required scope. DOC advised that another
vacant buidling on site might be suitable for renovations and requested a Feasibility Study be conducted for
converting the current Industries building into dietary/dining/cold storage space. The Industries building is an
approx 50,000 saq. ft., three story building. The building is masonry bearing walls with poured in-place floor
slab (including roof deck) construction. Renovations would include asbestos abatement, masonry repairs,
roofing replacement, HVAC upgrades, painting and renovation of the first floor (approx 16,380 sq ft) into full
service dietary and dining spaces. Based on findings within the Feasibility Study, DOC felt renovations to the
Indusiries Building would be the most economical and expedient approach in addressing immediate dietary,
cold storage and dining area needs. Renovations to the Industries building will also allow DOC to coniinue

dietary functions in the existing kitchen until such time that renovations are complete and eliminate the
additional time and costs associated with provisions necessary for temporary dietary/dining space.

SUBJECT AGREEMENT AMENDED AS FOLLOWS:

Total Qbligation

Total Cbligation

Total Amount

Total Agreement

ASUMMARY P Origina Prior 0 s of tis inluding s

Agreement Modification “Modiflcaﬂon Modification
1. BaSIC SEWICQS $ 497,500.00| $ l 497,500.00 | $ 108,877.0018% 506,377.00
2. Additional Services 3 15,000.00 | $ 52,720.00|% 0.00 V$ 52,720.00
3. CAF $ 15,400.00| % 16,532.00 (% 3,266.00(% 19,798.00
4. On-Site Observalions $ 108,000.00 $ 108,000.00| % 0.00|% 108,000.00
5. Design testing $ 10,000.00}$ 10,000.00( 8 -5,000.00| % 5,000.00
6. Print Bid Documents in excess of 30 | $ 9,000.001 % 9,000.00 |8 0.001$ 9,000.00
7. ACBM Bulk Samples 3 1,500.00(% 1,500.001% -1,500,00| % 0.00
8. APM/ASP-Samples $ 10,000,001 $ 10,000.00( % 9,000.00|5% 19,000.00
9. Asbastos Sampling $ 5,000.00}% 5,000.00(% -5,000.60 $ 0.00
10. Testing and Balanging $ 0.00($ 0.00|s 10,000.00 | $ 10,000.00
11. Water Line Testing 3 1,000.001$ 1,000.00(% 0.00|% 1,000.00

12. § $ $ $

TOTALS $ 672,400.00( % 711,252.00(% 119,643.00 | $ 830,895.00




. CAFITAL BEWE tﬁ‘?ﬁf‘é’«!’ kl‘.i!&m'

MODIFICATION

Stateof lilinois

Professional Services Agreemeant
Maodification Number: 2
Project Numbar: 120-200-120
Date: March 28, 2017

Firm Name, Address

Heaneman Engieering loc.

1605 S State St._#L01
Champaign. L 61820

Project Information

Renovate lumate Kitchen and Cold Stomge
Pontiac Correctional Center - Livingston County

Pontiae, Livingston County, [Hinois

This Modification {ncreases the Full Service Agreenent hy 17%

Agreement Date; 2015-04-13  Contrace. (5010910

Seope/Purpose of this agreement modification: The scape of Modification 2 will zmend the AE's contract and reimbnrsable budgets w
correspond with revised project budget and project lovation. Project was on hold fune 30, 2015 dus o bundget imposse. Since project has re-
started, AE was asked o look at a differcut building that wil] belter serve the user's needs as defined by the scope and budget. This mod will
change deliverable dates as follows: Add PA/DD date of 06:09/2017, change 0% submittal date from 715715 1o US/GL20TT, chaage 100%
submittal from 3/15/16 10 1204717, hid doc relesse from 4715416 to 2715718, pritue bid from 57153716 to 3/15/18, substantial completion from
5415416 to 3/15/19, final acceptance from LOFES/17 10 7/15719 and AE contcaet completion from 8415718 1o %3 172020;

Subiect agreement amended as follows: Replace Appendix A - M1 with Appendix A - 882

s

FOPE SRR e

AGREEMENT SUMMARY
Total Obligation Total Ameunt Total Ohligation Total Amount Tolal Agreement
Per Ciiginal of Pravious pder o this of s Obligation including
Fea Dasciplion Agreement Modifications . Modification Madification Ihis Madification
Basi¢ Semvices Fee 3487 500.08 5.00 $497,500.00 $108,877.00 5G06,377.00
Addilional Services 515.006.00 837.720.00 $52,726.00 $.00 $52,720.00
Const, Administration Fee, CAF $15.400.00 31,132.00 $16.532.00 $3,266.00 $19,788.00
On-Shie Represantative Raim 5108.,000.00 3.00 $108,000.00 5.00 $108,000.00
Design Testing. $10.000.00 5.00 $10.000.00 -$5,050.00 $5,000.80
Print 8id Dacuments in excess: $9.000.00 | .00 $8.000.00 $.00 $9.000.00
ACBM Bulk Samples $1.504.00 .00 $1,500.00 -$1.500.00 £.00
APMIASE $10.000.00 5.00 $10.060.60 52.000.00 $18.000.00
Asbeslos Sampling $5,000.60 3.00 $5.008.00 -35.000.50 §.00
Tasiing and Bafancing $.00 $.00 .60 $10,000.08 316.000.00
Water line Tesing +1,000.00 3.00 $1.000.00 %.00 $1,000.00
TOTALS $672,400.00 338.852.00 $791.252.00 $112.643.00 $5630,895.00
Py, 0 /A
Using Agtney npproval Dule

AE Finn name;

{lennenig Evpieering Ine.

By" ,ﬁ m,/‘Cx 2 33.'{") ‘-y{‘?///?

Reviewed:

.-\{Z's Authorizigg Rt.-,altsmta:wc
Print AEmtme" i'.ﬂe’ St & W"/ A ‘/ e P.“"A‘/

s ;
Approved b?-‘s;.—-/;gﬁ—"r l‘/{""éf "{/ 3 /{ t’ By:
4 // Regionalsiiager {Daidd

. Final CD3
)W an '

suthorization
Légal Date Pate

fvint et Nithe

%}7&4‘\/&‘ 4 /3/;

Fiscal e

Approve& by:

CPOISPQ APPROVAL

mrr.a:j/f’ (/A

10
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3-30-17
To: James Cockrell-RM
Erom: Steve Halm-PM
Subject: CDB#120-200-120
Renovate Inmate Kitchen and Cold Storage

Pontiac Correctional Center
Pontiac, Livingston County

~ As follow up to our previous discussions on the above referenced project,

enclosed within is Board level A/E mod #2 for review and consideration.

The A/E’s contract design work on this project began in late April of 2015
however; the project was ultimately placed on hold in June 2015 due to the
State budget impasse. Design was between the Program Analysis and
Schematic Design phase when it was placed on hold. Project funding was
restored in September 2016 and a re-start meeting was conducted with all team
members at that time.

TJust prior to the project being placed on hold in June 2015, the A/E advised that
preliminary estimate numbers based on the full required scope of work, were
calculating far beyond the $6.7 mil appropriation. This was largely due to
requirements of providing for a temporary kitchen, capable of preparing 5700
meals daily, while the existing inmate kitchen and cold storage areas were
being renovated. The original plans involved phasing the work to complete
renovations to the existing MSU kitchen, currently sized for only 1200 meals
daily, to serve as a temporary kitchen until such time that the renovations could
be completed on the existing inmate kitchen. After further investigation and
discussions with DOC, it was determined this approach would be difficult for
the Using agency, add significant costs and delay the overall schedule by
approx. twelve (12) months due to the additional phasing required.

Once approval to resume design was authorized in September 2016, DOC
advised that another existing/abandoned building on site may be suitable for
renovation into dietary/dining space more economically than the existing
inmate kitchen and asked that CDB contract with the A/E to complete a

H

Jodi Golden, Executive Director



Feasibility Study. A Feasibility Study was completed on March 3, 2017 for the former Industries
building. This study involved largely the same scope of work and was found to be a more
economical solution than renovation of the existing inmate kitchen, including provisions for a
temporary kitchen or new construction. Based on the findings within the study, the DOC

- requested that CDB proceed with design based on renovations for dietary, dining and cold
storage being completed in the Industries building. This option provides for a much shorter
construction time, eliminates the need for a temporary kitchen, is more economical and addresses
concerns with another building on site which was falling into serious disrepair.

DOC plans to keep the current kitchen operational until such time that the new dietary space is
completed. The current project budget is $6.7 mil and the estimated overall budget for renovation
of the Industries building is $8.5 mil. A FY 18 budget request is being made for the additional
$1.8 needed for project completion. Processing of the enclosed mod will allow design to
resume/complete while awaiting the additional funds necessary for bidding/construction.

If any additional information is needed in order evaluate this request, please let me know.

12



CAPITAL DEVELOPMENT BOARD Agenda ltem

Subject: Single Bid Award

The scope of work provides for the installation of an oil/water separator system and
connecting to city sewer at the IDOT Mount Carroll Maintenance Yard and the construction
of a salt storage building at the IDOT Galena Maintenance Yard.

. Bequested Action:

A single Bid was received on February 16, 2017 for the General Work on CDB Project
Number 630-000-194, install Oil/Water Separator/ Construct Salt Storage Facility, Mount
Carroll, Carroli County, and Galena, Jo Daviess County, lllinois. A total of (7) seven
contractors and (4) four plan rooms held drawings for the bid. One General trade bid was
received and approved without issue. This was the first bidding of the General work.

Architect/Engineer: Artisan Consuliing Engineers, LLC
3205 Corbridge Lane
Rockford, Illinois 61107
Phone: (815) 519-9645

TRADE BASE BID ESTIMATE % DIFFERENCE
General $537,883.00 $428,370.00 +25.5%
Aliernate # G-1 $13,440.00 $19,844.00 - 32%
TOTAL . $551,323.00 $448,214.00 +24%

Both the A/E and the CDB Staff recommend that the award be made to:
Civil Constructors Inc. of illinois
2283 Route 20 East

P.0O. Box 750
Freeport, Illinois 61032

General Work plus Alternate G-1 $551,323.00

13



Recommendation to Award Contracts

316/2017
Project Number:. 630-006-194 Location:
Phase: 1 Bid Package:
User Agency: Department of Transportation
AE Name:
Project Title: instafl Qii/Water AJE City

Separator/Construct Salt Storage Facility

City Gounty: -Statewide, Statewlde County, Hiinois

Contract Award(s)

Statewide Program

Project Manager: Tim Digtz

ST TO DB 345/7

Artisan Consulting Engineers, LLC
Rockiord, 1L 61114

T Generai (1 RidY Bid Date 82/118/2017 } Uit Prices - M. Bese Bid | §537,883.00 ¢
§ £ Construgiors, Inc. - Unassigned P Alternate Bid 1 $13,440.00 |
2283 Roule 20 East_| ) - i ‘
Fresporn, L 81032 Bidw Est. Material Subst. $.00 |
i AIE Esl: 544821400 23.08% Totl $551.323.00 i
Total Constriciion Contracts to Award ! §551,323.00 i
‘Caniingency Funds Avaiiable 10.00% $55,132.00 &
i Egulpmend (Movable) :
| Art in Arohiteciure N 2
[ iiscelizneous i ;
FUNDS SUMMARY
Fund Appropriation Obligated Un-Cbligated
i RD - $684,255.00 | £77,800.00 ‘ $606,355.00 |
1 Total $684,255.00 |} $77,800.00 i $606,455.00 :
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ol ) - . -
Deputy Director - Construction Coe; Daie
Jodi Golden, Exacutive Direcior {Coo; Date
Date of Board's Action Cate

Attachments:
A/E-PE Form (Roule to Praqualj
Pre-bid Meeting rminutes
Bid Results
Contracis Aporoval o write RTA
Unit Price Memo (if applicable)
Material Substitution Memo {if applicable)
“Bid Exiension Letter(s) (if applicable} .
Single bid caparwork (i applicable) Randall § Blankenhorn, Secretary, by
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Nowow o4 8

PLA Agreement (Yes @ :
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From: Becue. Sandy

To: Besue, Sandy
Subject: FW: Single Bid - 630-000-194
Date: Monday, April 03, 2017 12:54:23 PM

From: Dietz, Timothy

Sent: Monday, March 13, 2017 §:47 AM
To: Wright, Ron; Cockrell, James

Cc: Begue, Sandy

Subject: RE: Single Bid - 630-000-194

According to the A/E the following plan rooms received documents.

Dodge Data Analytics

Northern (llinois Building Contractors Assoc.
Bid Clerk

Bid Toot

Tim Dietz

Stzte of liinois - CONFIDENTIALITY NOTICE: The informaticn contained in this communication s
confidential, may be attorney-client privieged or attornsy work product, may constitute inside information
or internal deliberative staff communication, and is intended only for the use of the addressee.
Unauthorized use, disclosure or copying of this communication or any part thereof is sirictly prohibited
and may be unlawiul. If you have recsived this communication in arrer, pleassa notily the sender
immediately by return e-mail and destroy this communication and ali copies thereof, including alt
atachments. Receipt by an unintended recipient doss not waive attorney-client priviege. altorney work
product privilege, or any other exemption from disclosure.
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Artisan Consulting Engineers, LLC. 2601 Reig Farm Ré., Rockford, IL 611114

Plan Holders List

CDB 636-800-194: Constryct Salt Storage Facility, Oft Water Separator

Printed: L2/

PHONE NT'MBLR DAID DEPOSIT

COMPANY CONTACT PRIME’ SUB

Martin & Co. Pete Prescon General " §15-535-8204 NG - Plans _ porescon@marncuingner
Bulk Storage Inc Zack Deery Sub 708-946-9595 NO - Plans zack@bulketorageine.com

Sjostramm and Sons Paula Randolph General 515-225-0330 NQ - Plans prandelph@siostromeonstraction.cor
Andy Lester Canstruction Andy Lester General 618-283-4771 NO - PDF glci@sheglobal.net

Archon Construction Co, Inc Dominic Fiordiross Genera 630-495-0015 NQ - PDF dominic@archonenlinens
Crowne Industries, 114, Anpela Sargent Sub 630-233-8592 NG - PDF angela@erownatank.com

Campoes Construcrion Linda Campos General B15-229-3635 NO - PDF jnda@camposcanstruction.com
Mechanical Inc, Jen Hoplkins Geperal 815-235-1955 . NO-PDF zlmakm@m_eg‘mng{;m )
Civil Conscructors, Inc Julie Peer General §15-297-8514 NQ - PDF ipeer@eiviline.com

Page b of 2
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Artisan Consulting Engineers, LLC. 2601 Reid Farm Rd., Rockford, iL 611114

Bidders List

Last Updated: 173112017

STACT  DRIME

| > ) NENET, PAID DEPOST:
Martin & Co, " Pete Prescort General ] ) T UBi5-535-8204 NO-Plans
Bulk Storage Ine Zack Deery : Sub 705-945-9305 NO - Plans
Sjostrom and Sons Paula Randolpk Genstal §15-226-0330 NOQ - Plans
Andy Lester Constouetion Andy Lestar General 618-2834771 NO - PDF
Archon Construction Ce, lnc Dominic Fiordiross Ceneral 630-395-0015 NO - PDF
Crowne Industries, L1d, Angela Surpant SuF £30-233-8592 NO-PDF
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ARTISAN

CONSULTING ENGINEERS, LLG

February 22, 2017

Mr. Tim Dietz

Capital Development Board
Dixon Correctional Center
Building Cne, Room 141
2600 Brinton Ave.

Dixon, IL 81021

Re:  630-000-194: Instali Oil/Water Separator, Construct Salt Storage Facility
Bid Analysis

Bids were accepted and opened for at the CDB offices in Springfield for CDB Project 630-000-
184 on February 16, 2017 at 2:00 pm. This lefter summarizes the results of that bid and
provides the A/E recommendations for CDB consideration.

Project Description

The project involved two separate sites and consisied of a base bid and an alternate as follows:

* Mt Carroll: Install an Oil/Water Separator; Install a Sanitary Sewer Pump Station and
Force Main; Cap and abandon an existing Sanitary Septic System.

» Galena: Replace HMA Pavement; Furnish and Install a Salt Storage Facility; associated
electrical work.

¢ Alternate 1: PCC Pavement (Mt Carroil Only).

No addenda were issued for this project.
The A/E Cost Estimate
The CDB budget for the project was as follows:
Total Base Bid: $428,370.08
= Afiernate 1: $19, 844.00
* Total Construction Cost: $448,214.08

The A/E estimate élso had a contingency cost of $41,527.01 for & total project budget of
$489,741.09.

2601 Reid Farm Rd = Rockford, liinois 61114 * (815} 515-9645
www.ArtisanCivil.com
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Summary of Submitted Bids

One Gontractor submitted a qualified bid for CDB 630-000-194.

Civil Construciors, Inc.
2283 Route 20 East
Freeport, IL 61032

Tel:  815.297.8514
Fax: 815.235.9500
Emall; |pest@civilinc.com

The Civil Contractors, Inc, bid for the project was as follows:

* Total Base Bid: $537,833.00 (126% of A/E estimate)
«  Alternate 1: $12,440.00 (68% of A/E estimate)
* Total Construction Cost: $551,273.00 {123% of A/E estimate)

The were no product substitutions included in the bid. No ilems were qualified with additional
verbiage. There were no unit prices requested or submitted with the bid.

Bidding Procedures

This was project was posted on the CDB procurement butletin on January 20, 2017. The project
was released to participating plan rooms for northern illinois shortly thereafter. Bid sets were
made avaitable for pick-up at Artisan offices at 2601 Reid Farm Road, Rockford, and wers also
emailed in PDF copy to any coniractor who asked for a copy.

A pre-bid meeting was conducted on Thursday, January 28, 2017, at the Highway Maintenance
Yard, IDOT Highway Division, 10648 Mill Road, Mt Carroll. A totat of three contractors attended
the pre-bid meeting.

A total of 9 contractors either picked up bid sets or asked for PDF copy 1o be emailed to them.
The list of plan holders is attached for reference. This list does not inciude any contractors who
may have accessed or downloaded the bid sets from participating ptan rooms. The list of
participating plan rooms has also been attached for reference.

Bids Received

The A/E followed all required procedures to ensure that there was sufficient interest in the
project to secure a competitive bid. At least @ sets of plans were picked up, and one of the two
suppliers for the Prefabricated Dome submitted a bid to three separate general contractors.
There was every reason to be confident that this project would attract a competitive bid.
However, only one General Contractor submitted a bid.

In investigating why other contractors did not bid, we found several anecdotal reasons that
would have affected their decision:

1. There was relatively fittle scope outside of large unit items that would have to go to sub-
coniractors. For example, the Galena site could have been described as a small

2of4d
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pavement job that would be available for the general plus the instaliation of a salt dome
that would be performed by one of two suppliers. This would have made the Galena site
relatively unattractive to a General Contractor, especially if that contractor was located
any appreciable distance from the site.

2. The Mt Carroll site also had relatively small scope available for the General. That site
had an Oil/Water Separator supplied by others and a Lift Station fargely supplied by
cthers. The General Contractor's task would be largely the administrative management
of others, and there would be relatively few opportunities to self-perform.

3. The project consisted of two small sites with very different types of scope that were
geographically separate. The Contractors seemed to take issue with the inconsistency
in scope between the two sites because this made it relatively complicated to manage
and administer what were essentially two small and separate projects under one
contract, '

4. The combination of the relatively small scope outside of supplied unit items and the
enforcement of female and minority goals on this project meant that the General
Contractor felt compelied to give away what litile scope there was available for them io
seli-perform to female and minority coniractors.

Our conclusion was that while this project was on its surface a good project that did attract a
reasonable amount of interest from the contracting community, there were a combination of
internal features that made it relatively unattractive io General Contractors. Thus, only ong
contracior refatively proximate o both sites submitted a bid.

Bid Analysis

The bid submitted by Civil Contractors, Inc, of Freeport, lllinois was significantly higher than the
A/E cost estimate and indeed the funds available for construction. The base bid of $537,833.00
was $109,462.92 higher than the A/E astimate of $428,370.08, or off by about 26%.

There were no unit prices asked for or submitted for the project, and the A/E has reached out to
the contractor for input as to how their bid was generated. Based on those discussions, we have
determined that the issue can be traced to the Mt Carroll site with only two items making up
virtually all the discrepancy as follows:

ftem A/E Estimate Bid Cost Difference

Lift Station, Complete ! $41,900 $121,000 +$79,100
Qil/Water Separator $7,000 $18,000 +$11,000
Sub Total | $48,900 $139,000 + $90,100

The big-ticket item is clearly the lift station. The A/E worked with a supplier, Thompson Hopps
Pumps, Inc, of Loves Park, lllinois, to come up with a lift station design. At That time, Thompson
Hopps estimated that they could supply all the mechanicals including pumps, railing, valves,
support, internal piping, and generally everything inside the lift station vaults for about $7,000.
The remaining $34,800 of the A/E estimate consisted of providing the vaults themselves,

3ofd
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connecting the externai piping, the external electrical, control panels, and dialers. Thompsen
Hopps was bought out by new ownership with a 100% turnover in staff. The A/E was informed
of the change on January 18, 2017. The new ownership gave the General Contractor a quote of
about $16,000 for the mechanical with a scope somewhat less than what was originally
discussed with the A/E. While this cost difference accounts for some of the discrepancy, the
General Contractor also felt that rather than geiting a relatively complete package from one
supplier, they were going to have to cobble together a system from several suppliers — which
raised the price of the complete system considerabiy.

Inthe case of the OifWater Separator, the A/E had given the Contractor the choice of what
materials to use for that unit - including stes!, fiberglass, or concrete. The General Contractor
submiited a bid based on a steel unit, but noted that concrete would have been about $10,000
cheaper. However, the General Contractor did not feel free to submit a bid based on a concrete
unit without asking for a material substitution because the basis for design shown on the plans
was steel and specific warranty requirements implied that a steel unit was expected.

In addition to the base bid, the aliernate was also low in comparison to the A/E estimate. The
alternate consisted of providing PCC pavement at the Mt Carroll site rather than stone as
proposed in the base bid. The bid price for Alternate 1 was $1 3,440 compared to the A/E
estimaie of $19,844.00. The discrapancy between the two is that the General Contractor
assumed that they would be able to install the PCC pavement immediaiely and therefore
assumed & deduct in the base bid because they would never have 1o provide the stons.
However, this is not enough of 3 discrapancy to completely explain the difference and we
Speculate that the contractor is offering a good price on the alternate so that the alternate has a
better chance of being accepted.

Recommendaiions

We find that Civil Contractors, inc, of Freeport, lllinois, submitted 2 reasonabie bid and should
be awarded the contract as the apparent low bidder should the funds be available.

*  The client should accept_fhe.Base Bid as offered.
* The client should accept Alternate 1 as offered.

Thank you for your consideration of this information. Should you have any comments or
questions, please feel free to contact me at tokite

40f4
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CAPITAL DEVELOPMENT BOARD

Agenda ltem
SUBJECT: Staff Recommendations for Board Selection of Architect/Engineers
ESTIMATED
TOTAL PROJECT
PROJECT NO. FIRM/JOB DESCRIPTION COST
120-007-015 Replace Chillers $ 716,000
Department of Corrections
Western lllinois Correctional Center, Mount Sterling,
Brown County
RECOMMENDED FIRM IN ALPHA ORDER:
Henneman Engineering Inc.
Ross & Baruzzini, Inc.
WRF Engineers LLC
546-195-018 Construct Parking Lot, Retaining Wall and Driveway $1,120,000

Department of Military Affairs
Macomb Armory, McDonough County

RECOMMENDED FIRM IN ALPHA ORDER:
Fuhrmann Engineering, Inc.

Infrastructure Engineering, Inc.
Midwest Engineering Associates, Inc.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
April 11, 2017

CDB PROJECT NO: 120-007-015

PROJECT DESCRIPTION: Replace Chillers

PROJECT LOCATION: Department of Corrections
Western lllinois Correctional Center, Mount Sterling, Brown
County

APPROPRIATION AMOUNT: $ 716,000

ESTIMATED TOTAL PROJECT COST:  $ 716,000
PROJECT SCOPE OF WORK:

The Adminisiration Building (C4504) is a 52,818 square foot, two-story building constructed in 1987.
~ The Dietary Building (C4505) is a 50,000 square foot, two-story building also constructed in 1987.

The scope of work provides for replacing the existing air-cooled chillers and associated components as
necessary in both the Administration Building and the Dietary Building. This will include replacing the
existing DDC control systems in both buildings while also verifying code compliance throughout the
systems.

All construction work associated with this project must be substantially complete by April 15, 2018.

There are no MBE/FBE/VBE goals applied to the A/E team, but participation is encouraged.
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A/E SELECTION COMMITTEE RECOMMENDATIONS
April 11, 2017

CDB PROJECT NO: 546-195-018
PROJECT DESCRIPTION: Construct Parking Lot, Retaining Wall and Driveway
PROJECT LOCATION: Department of Military Affairs

Macomb Armory, McDonough County
APPROPRIATION AMOUNT: $1,120,000
ESTIMATED TOTAL PROJECT COST:  $1,120,000
PROJECT SCOPE OF WORK:
The Macomb Armory is a five-building facility established in 1954.
The scope of work provides for constructing an organizational parking lot addition of approximately
72,200 square feet and constructing a retaining wall approximately 415 foot long along the east end of
the new parking lot and paving most of the enclosed unpaved area with crushed aggregate base
course. The scope also provides for constructing a concrete paved access driveway, upgrading the
outdoor lighting systems with LED lighting, replacing the entire security fence and gates and
landscaping.

This project will have an accelerated design and construction schedule with the notice of award issued
to contractors by September 30, 2017.

A combined MBE/FBE goal of 15 percent is applicable to the A/E team. A VBE goal of 3 percent is
applicable to the A/E team.
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CAPITAL DEVELOPMENT BOARD

Informational ltem

SUBJECT: Director’s Selection / Information ltems

PROJECT NO.

FIRM/JOB DESCRIPTION

039-150-180

120-075-062

546-140-010

546-390-004

Evaluate and Correct Flue Defect

Department of Agriculture

lliinois State Fairgrounds - Springfield, Sangamon
County

SELECTED FIRM:

Ross & Baruzzini, Inc.

Repair/Replace Water Heaters
Department of Corrections

Dixon Correctional Center - Lee County
SELECTED FIRM:

McClure Engineering Associates, Inc.

Construct Vehicle Storage Building
Department of Military Affairs

~ Galesburg Readiness Center, Knox County

SELECTED FIRM:

Kenyon & Associates Architects, Inc.
Construct Vehicle Storage Building
Department of Military Affairs

Shiloh Readiness Center, St. Clair County
SELECTED FIRM:

EWR Architects, Inc.
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ESTIMATED
TOTAL PROJECT
COST

TBD

$ 822,000

$ 250,000

$ 250,000



CAPITAL DEVELOPMENT BOARD INFORMATIONAL ITEM

AJE SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 11, 2017
CDB PROJECT NO: 039-150-180

PROJECT DESCRIPTION: Evaluéte and Correct Flue Defect

PROJECT LOCATION: Department of Agriculture

lHlinois State Fairgrounds - Springfield, Sangamon County
PROJECT AMOUNT: TBD
PROJECT SCOPE OF WORK:

The Administration Building (O0108) is a 149,400 square foot, three-story building constructed in 1978.
The scope of work provides for the evaluation and correction of the flue pipes.
ARCHITECT/ENGINEER: Ross & Baruzzini, Inc. 3713

1180 Admiral Weinel Boulevard
Columbia, IL 62236

APPROVED BY THE EXECUTIVE DIRECTOR: March 27, 2017
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CAPITAL DEVELOPMENT BOARD INFORMATIONAL. ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 11, 2017
CDB PROJECT NO: 120-075-062

PROJECT DESCRIPTION: Repair/Replace Water Heafers

PROJECT LOCATION: Department of Corrections

Dixon Correctional Center - Lee County
PROJECT AMOUNT: $822,000
PROJECT SCOPE OF WORK:

The Dixon Correctional Center Power House (BC129) is a 16,324 square foot, three-story building
constructied in 1871.

The scope of work provides for renovating the domestic hot water heating system located mainly in the
lower level of the Power House, although some isolated areas of work throughout the facility could also
be included. This work will include replacing the existing water heaters and various pumps, piping and
other necessary equipment, along with the addition of more controls, temperature/pressure instruments
and mixing valves in order to provide more efficient operation of the water heating system. Some
asbestos abatement will also be involved. Limiting the down time of the system is critical at this facility,
thus sequencing the removal and installation work in order to maintain hot water to the facility as long as
possible is important.

The A/E will need to determine if any components of this project are eligible for the lllinois Energy Now
‘Grant/Rebate Program and will be responsible for preparing and submitting the grant application if the
project qualifies for the rebate. '

ARCHITECT/ENGINEER:  McClure Engineering Associates, Inc. 18333

1138 Columbus Street
Ottawa, L 61350

APPROVED BY THE EXECUTIVE DIRECTOR: March 8, 2017
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CAPITAL DEVELOPMENT BOARD INFORMATIONAL ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 11, 2017
CDB PROJECT NO: 546-140-010

PROJECT DESCRIPTION: Construct Vehicle Storage Building

PROJECT LOCATION: Department of Military Affairs
Galesburg Readiness Center, Knox County
PROJECT AMOUNT: $250,000

PROJECT SCOPE OF WORK:
The Galesburg Armory is a three-building facility established in 1915.

The scope of work provides for construction of a 3,200 square foot insulated metal building which will be
used for vehicle storage. The vehicle storage building will be constructed on the grounds of the existing
Readiness Center in Galesburg. The building will include a vehicle exhaust system to allow the vehicles
to run while indoors. Also included within the design, will be lockable caging for vehicle equipment, 12'
to 14' overhead doors, heating and ventilation requirements and electrical service to include both interior
and exterior lighting.

This project will have an accelerated design and construction schedule with the notice of award issued
to contractors by September 30, 2017.

ARCHITECT/ENGINEER: Kenyon & Associates Architects, Inc. 27785
T o 206 NE MadisonAvenue
Peoria, lllinois 61602

APPROVED BY THE EXECUTIVE DIRECTOR: February 1, 2017

29



CAPITAL DEVELOPMENT BOARD INFORMATIONAL ITEM

A/E SELECTION APPROVED BY THE EXECUTIVE DIRECTOR

BOARD MEETING DATE:  April 11, 2017
CDB PROJECT NO: 546-390-004

PROJECT DESCRIPTION: Construct Vehicle Storage Building

PROJECT LOCATION: Department of Military Affairs

Shiloh Readiness Center, St. Clair County
PROJECT AMOUNT: $250,000
PROJECT SCOPE OF WORK:

The Shiloh Readiness Center Agency is a two-building facility established in 2009.

The scope of work provides for construction of a 3,200 square foot insulated metal building which will be
used for vehicle storage. The vehicle storage building will be constructed on the grounds of the existing
Readiness Center in Shiloh. The building will include a vehicle exhaust system to allow the vehicles to
run while indoors. Also included within the design, will be lockable caging for vehicle equipment, 12'{o
14' overhead doors, heating and ventilation requirements and electrical service to include both interior
and exterior lighting.

This project will have an accelerated design and construction schedule with the notice of award issued
o contractors by September 30, 2017.

ARCHITECT/ENGINEER: EWR Architects, inc. 18168
- A 391 Frank Scoft Parkway East -
Fairview Heights, lllinois 62208

APPROVED BY THE EXECUTIVE DIRECTOR: February 1, 2017
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FY17 CDB BOARD MEETING SCHEDULE

DATE TIME LOCATION

CANCELLED Chicago, Springfield &

July 12, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

August 9, 2016 11:00 a.m. Collinsville video-conference
) Chicago, Springfield &

September 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

October 11, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

November 15, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

December 13, 2016 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

January 10, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

February 14, 2017 11:00 a.m. Collinsville video-conference
Chicago, Springfield &

March 14, 2017 11:00 a.m. Collinsville video-conference
B o ) | Chicago, Springfield &

April 11, 2017 11:00 a.m. Collinsville video-conference
Springfield Meeting ' Chicago & Springfield

May 16, 2017 11:00 a.m. video-conference

Chicago, Springfield &

June 13, 2017 11:00 a.m. Collinsville video-conference




